SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:25AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 514  Const Calendar Day: 114 Date: 26-Sep-2012 Wednesday 04 SOF4;3001§(;F§ 13.9

Self-Anchored
Suspension Bridge

Inspector Name: Feather, Bernard Title: Transportation Engineer
Inspection Type: Continuous

Shift Hours:  08:00am 07:30 pm Break: 01:00 Over Time: 02:30

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of FWS mechanical piping installation. Receive and release material for modified Ps-2 =
pipe support per the direction given in RFI 2939. Oversee tensioning of cable bands during load transfer
along the NMS.
04-0120F4 Bid Item: 067 C-PWS-RCB.067 Re-tension Cable Bands Bolts
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ANTHONY VOLPE 0.00 0.00 0.00 0.00 D
Ironworker JNM MORRIS ROBERSON 0.00 0.00 0.00 0.00 D
Ironworker JNM BRIAN LARSON 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Band Activities 067 C-PWS-RCB.067 =
| arrived at CB 56N at 1300 to relieve Saman Sohielifard. The crew started intalling the jacks on the cable
band bolts at 1310. At 1335, the crew finished jackin and took the jacks off and moved to CB 58N,
followed by 60N at 1418, 62N at 1448, 64N at 1537, 66N at 1601, 68N at 1630, 70N at 1702, 72N at 1727,
74N at 1755, and then 76N at 1820. The Jacks were moved to 78N 1824, then the crew went off shift at
1837.
| returned to the office to do paperwork until 1930.
The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and field with Ty Lin Lui.
Along with taking measurements of the cable band tightening, | took enviornmental readings (ambiient
temp, steel temp, relative humidity, and dew point) on the downhill side of each cable band, on the top,
bottom, IB and OB faces of the cable and gave this information to Saman Soheilifard.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 514 Date: 26-Sep-2012 Wednesday
[ COormtractor: F.W.SPENCER AND SON, TNT
Plumber/Pipefiter ~ JNM DAVID LAW 500 0.00 0.00 5.00 []
Diary: Dispute
12" DIP installation 123 0-000-000.123 B
Dave Law spent 5 hours working on the installation of the 12" DIP east of the tower along the IB barrier of
the WB bridge.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM DAVID LAW 300 000 0.00 3.00 []
Welder INM DAMIAN LLANOS 800 0.00 0.00 8.00 []
Plumber/Pipefiter ~ JNM NARCISO BIAGI 800 0.00 0.00 8.00 []
Di ary: Dispute
W2 Piping 001 0-MSI-EFA.187 B

The material for the modified PS-2 at the W2E cap beam arrived from MAXX Metals. | inspected it,
collected the COCs and mill certs and released it for use in the work.

Damian Llanos and Narciso Biagi spent the shift fabricating the PS-2 beam and drilling the holes in the
W?2E cap beam for installing the anchor support of the beam. Dave Law assisted for 3 hours. This work
was directed in the response to RFI 2939.

The crew used a welding machine in performance of this work.
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